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Introduction: 

 

The Maryland Department of Transportation (MDOT) prepared this report in response to language 

contained in the 2025 Joint Chairmen’s Report (JCR). The language states: 

“Given challenges and cost overruns associated with completing construction on the Purple Line 

Light Rail project, the committees request that the Maryland Transit Administration (MTA) submit 

six bimonthly construction status reports for the Purple Line project to the committees. The status 

reports shall provide: 

1) The completion percentages for the project as a whole and for each major category of work; 

2) The running total amount expended for construction; and 

3) An explanation of any material change to the total construction cost estimate or 

construction schedule as set forth in the revised public-private partnership agreement as 

amended to add Maryland Transit Solutions as the replacement design-build contractor 

for the project.” 

The Purple Line is a critical investment in Maryland’s transportation system that will provide reliable 

east-west travel in Montgomery and Prince George’s counties, help reduce congestion, improve our 

environment, increase transit connectivity, create jobs, and drive economic growth. 

The Purple Line will transform the region by: 

• Advancing the shared mission to improve the quality of life and economic vitality in our 

communities by creating and sustaining an integrated, convenient, and reliable transportation 

network; 

• Creating several new multimodal connections across the region, linking to three Washington 

Metropolitan Area Transit Authority (WMATA) Metro lines, three Maryland Area Regional 

Commuter (MARC) commuter rail lines, Amtrak, and a host of bus services; 

• Greatly expanding transit opportunities in Maryland’s two most populous and fastest-growing 

counties in the State; 

• Creating convenient, dependable east-west access to jobs, educational centers, shopping, 

recreation, and attractions; 

• Supporting more than 6,000 jobs, with 26% for design services going to small and minority- 

owned businesses and 22% for construction going to small and minority-owned businesses; 

• Relieving automobile congestion on major arteries and local roads in one of the most congested 
areas in the nation; 

• Providing significant environmental benefits through the operation of clean electric energy 
light rail vehicles and taking thousands of vehicles off the road daily, thereby reducing vehicle 
emissions caused by single occupancy vehicle drivers; 

• Spurring economic growth along the Purple Line alignment in and between Prince George’s 

and Montgomery counties and having a positive impact on property values by improving access 

and mobility; and 

• Revitalizing communities and providing much-needed opportunities for transit-oriented 

developments, many of which are already under development in anticipation of completion of 

the Purple Line. 
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Information Requested: 

As requested in the 2025 Joint Chairmen’s Report, MTA is providing the most recent information 

collected and summarized through the end of May 2025. 

1. The percent completion for the overall project and for each major category of work. 

The Purple Line continues its year of transformation with several recent achievements including 

the project reporting 80.5% complete. More than 105,000 of 193,100 feet of track has been laid 

overall, bringing rail progress to 54.4%.   

In May, construction crews completed the track crossing at West Park Drive and University 

Boulevard. Track crossing work began at the intersection of Wayne Avenue and Cedar Street in 

preparation for summer closures along Wayne Avenue. This summer work will include storm drain, 

sewer, and track installation along Wayne Avenue and substructure work for the next phase of 

construction of the Wayne Avenue Bridge over Sligo Creek. 

Station progress included continued platform and canopy installation work at New Carrollton. Art 

in Transit installations at the Glenridge, Campus Drive, and Connecticut Avenue stations are 

complete, with installations at several other stations underway.  

Underground excavation and concrete work to connect the Purple Line station to WMATA’s 

Bethesda Metro station continues. At the Jones Mill underpass in Chevy Chase, construction crews 

worked on the mass excavation and complex retaining wall work. In Silver Spring, mezzanine work 

to connect the Purple Line to the WMATA station is ongoing at the Silver Spring Transit Center.   

Crews also continued with systems installation, including communications, train control equipment 

and grade crossings.  Multiple Train Control Central Instrument Houses have been installed - this 

is the system that tracks and controls trains along the alignment. Track and systems work at the 

Glenridge Operations and Maintenance Facility (OMF) yard included continuing installation of 

Overhead Catenary System (OCS) poles, track switches, and other systems elements.  
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As of May 31, 2025, the following completion percentages have been achieved: 
 

Completion Category 
% Complete 

(as of 5/31/25) 

% Complete  

(as of 3/31/25) 

Overall Project (i) 80.5% 78.6% 

Utility Relocations (ii) 97.0% 94.9% 

Civil Design (iii) 100% 100% 

Systems Design (iv) 84.2% 84.2% 

Construction Possession of Property Acquisitions (v) 100% 100% 

Civil Construction (vi) 76.1% 73.3% 

Rail Installation (vii) 54.4% 49.3% 

Systems Construction (viii) 66.2% 62.1% 

Station Construction (ix) 66.8% 60.9% 

Glenridge Operations and Maintenance Facility (x) 100% 100% 

Rail Vehicles Ready to Ship (xi) 100% 100% 

Capital Crescent Trail Construction (xii) 62.2% 58.3% 
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CALCULATION FORMULAS: 

 

i. Overall Project completion is calculated by summing the earned value (EV) for the three 

P3 project phases (prior Design-Build Contractor, MTA interim, current Design-Build 

Contractor) and dividing by the sum of the estimates at completion (EAC) for the three P3 

project phases. 

(𝐸𝑉𝑝𝑟𝑖𝑜𝑟𝐷𝐵 + 𝐸𝑉𝑖𝑛𝑡𝑒𝑟𝑖𝑚 + 𝐸𝑉𝑐𝑢𝑟𝑟𝑒𝑛𝑡𝐷𝐵)/(𝐸𝐴𝐶𝑝𝑟𝑖𝑜𝑟𝐷𝐵 + 𝐸𝐴𝐶𝑖𝑛𝑡𝑒𝑟𝑖𝑚 + 𝐸𝐴𝐶𝑐𝑢𝑟𝑟𝑒𝑛𝑡𝐷𝐵) 

ii. Progress of Utility Relocations is now calculated using partial progress information for 

each individual utility relocation package. Of the 260 total utility relocations packages, the 

following progress is noted: 

a. 247 packages at 100% Complete 

b. 0 packages at 90% ≤ Complete < 100% 

c. 8 packages at 50% ≤ Complete < 90% 

d. 2 packages at 0% < Complete < 50% 

e. 3 packages at 0% Complete 

iii. Civil Design progress is based on 199 of 199 civil design packages having a Released for 

Construction (RFC) status. 

iv. Systems Design progress is based on 16 of 19 systems design packages having an RFC 

status. Systems design packages are the last packages to complete because equipment 

location and cable routing must fit into the completed civil design environment. 

v. Construction Possession of Property Acquisitions refers to available access for Purple Line 

Project construction. The category includes all original (P3A Exhibit 9) and additional 

(P3A Exhibit 9B) properties required for the project. 

vi. Civil Construction is calculated based on physical construction progress of major civil 

components (retaining walls, bridges, drainage, paving, and underground structures) across 

the project alignment. 

vii. Rail Installation is calculated based on measured rail installation as a percentage of all 

planned rail across the project alignment. 

viii. Systems Construction is calculated based on physical construction progress of major 

systems components (overhead power, train & traffic signals, communications equipment, 

substations) across the project alignment. This figure does not include testing and 

commissioning of project systems prior to achievement of revenue service and start of 

operations. 

ix. Station Construction is calculated based on physical construction progress of stations 

(platforms and structures, elevators and escalators, glazing, lighting, signs, fare collection, 

and other components) across the project alignment. 

x. This category measures the progress of just the maintenance facility. Civil, rail, and systems 

construction within the Glenridge Yard is now tracked and reported under the Civil 
Construction, Rail Installation, and Systems and Station Construction status. 
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xi. Of the original fleet of 26 light rail vehicles (LRVs), eight (8) have been shipped and 

delivered to the Glenridge Operations & Maintenance Facility (OMF) as of the end of 

March 2025, and the remaining 18 are ready to ship. Two additional LRVs were ordered 

and both are ready to ship.  

xii. Capital Crescent Trail Construction is calculated based on physical construction progress 

of major civil components (retaining walls, bridges, drainage, paving, trail connections, 

and landscaping/fencing) along the Capital Crescent Trail. Portions of the Capital Crescent 

Trail will be constructed in conjunction with the Purple Line tracks, and therefore the 

Capital Crescent Trail will open when it is safe to do so in a later stage of the project. 

2. The running total amount expended for construction. 

 

Since the execution of the new design-build contract on April 15, 2022, through May 31, 

2025, $1.822 billion has been expended on the design-build contract. Reported expenditures 

are based on the latest monthly construction progress report prepared by the Concessionaire. 

 

3. An explanation of any material change to the total construction cost estimate or construction 

schedule as set forth in the revised P3 Agreement as amended to add Maryland Transit 

Solutions as the replacement design-build contractor for the project. 

As of May 31, 2025, there are no material changes to the cost or schedule of the project. 

 

Milestones: 

 

The table below highlights significant remaining anticipated milestones for the Project, 

including the estimated start date of revenue service. 

 

Milestone Date 

Commencement of Extended Dynamic Track Testing, Beyond 

Glenridge Test Track 

Fall 2025 

Capital Crescent Trail Construction Complete Spring 2026 

Construction Complete, Commence Demonstration Testing & 

Commissioning Activities 
Spring 2027 

Revenue Service Availability Begins Winter 2027 
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Construction Progress: 

Segment 1 (Bethesda - Spring Street): 
Bethesda Enclosed Trainway - Site view of the jet fan and fire suppression system work (05.20.25) 

 
 

Connecticut Ave. Station - Site view of the track #1 and #2 installation work (05.01.25) 
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Segment 2 (Lyttonsville Yard area): 

 
Lyttonsville Station - Site view of the service core and elevator tower work 

progress as of 05.06.25   

  

Lyttonsville Operations and Maintenance Facility - Site view of the roof work progress as of 05.29.25   
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Segment 3 (Spring Street to Manchester Road): 

 
Wayne Ave. Bridge - Site view of Light Rail Train Bridge Abutment B Footer work progress over 

Sligo Creek (04.30.25) 

 

  

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Embedded Track - Site view of the embedded track concrete placement on Bonifant Street 

towards Georgia Ave as of 04.15.25 
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Segment 4 (Manchester Road to Arliss Street / Plymouth Tunnel): 
 

Plymouth Street – Site view of platform storm drain storm sand filter F2-58-01work progress. (05.06.25) 

 

 

Direct Fixation Track – Site view of direct fixation track #1 and #2 installation from the Tunnel towards Arliss 

Street (05.29.25) 
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Segment 5 (Arliss Street to Adelphi Road): 

 
 Site Views of the overhead catenary system work progress along Piney Branch Road. 

(05.16.25) 

 

 Site Views of the overhead catenary system work progress on University Blvd. (05.19.25) 
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Segment 6 (Adelphi Road to College Park): 

 
Site View of Central Instrument House CIH-598 set on its concrete pad at Campus Dr near Adelphi Station. 

(05.14.25) 

 

Site View of Hot Mix Asphalt placement on Rossborough Lane (05.12.25) 
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Segment 7 (College Park to Ellin Road): 

 

New Carrollton Site View of the ballast track #1 and #2 switch along Ellin Road (05.14.25) 

 
 

New Carrollton Station - Site View of the installed canopy and the art in transit glass installation work 

progress along Ellin Road. (05.06.25) 

 



14  

Segment 8 (Glenridge Maintenance Facility): 
 

Site View of Glenridge Yard access road pivot gate installation work (05.29.25) 

 

Site View of LRV traveling adjacent to Veterans Parkway, conducting testing. (05.14.25) 

 


